Monday, 14 January 2019 13:30:53 DashBoard Blue English Logout

Welcome H T MOHAN DAS | Supported Browser Versions are: IE11, Mozilla Firefox 47,48,49,50 and 51. | Due to Security reasons, use of multi tab will be disabled in eProcurement portal effective from 19th Jan 19.

My Profile Indent Management Tender Management Catalogue Management Payment Contract Management Auction Management

Project Management Reservation Allocation

Track Record

| Process Name | Task Details | Assigned To | Created On | Started On | Completed On | Decision | Comments | Approval Document | Uploaded Documents | Status |
|---|---|---|---|---|---|---|---|---|---|---|
| Financial Bid Evaluation | Approve Financial Evaluation for Tender BBMP/2018-19/OW/WORK_INDENT31828 | bbmp_ce_yel-PARAMESHWARAIAH R L CE YELAHANKA | 23/11/2018 15:02:30 | 30/11/2018 12:47:07 | 30/11/2018 12:47:50 | Approve | The recommendation of EE is approved | Approved Document | | Completed |
| Financial Bid Evaluation | Provide Clarification for Commercial Evaluation of Tender BBMP/2018-19/OW/WORK_INDENT31828 | bbmp_ee2_yel-H T MOHAN DAS | 23/11/2018 14:13:39 | 23/11/2018 15:01:20 | 23/11/2018 15:02:29 | Approve | 5 bidders are participated for this works, out of which L1 bidder B Girish Quoted Rs. 1842825.60 (-6.45 %) the tender amount, hence the tender may be approved for L1 bidder. | Approved Document | | Completed |
| Financial Bid Evaluation | Review Commercial Evaluation for tender BBMP/2018-19/OW/WORK_INDENT31828 | bbmp_se_yel-K M VASU(I/C) YELAHANKA | 13/11/2018 15:48:42 | 23/11/2018 14:12:29 | 23/11/2018 14:13:39 | Approve | Please clarify | Approved Document | | Completed |
| Financial Bid Evaluation | Financial Evaluation for Tender BBMP/2018-19/OW/WORK_INDENT31828 | bbmp_ee2_yel-H T MOHAN DAS | 27/10/2018 13:01:50 | 27/10/2018 13:09:33 | 13/11/2018 15:48:42 | Approve | 5 bidders are participated for this works, out of which L1 bidder B Girish Quoted Rs. 1842825.60 (-6.45 %) the tender amount, hence the tender may be approved for L1 bidder. | Approved Document | | Completed |
| Financial Bid Evaluation | Start Commercial Bid Evaluation | bbmp_ee2_yel-H T MOHAN DAS | 27/10/2018 13:01:50 | 27/10/2018 13:01:50 | 27/10/2018 13:01:50 | Submit | | Approved Document | | Completed |
| Bid Evaluation | Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2018-19/OW/WORK_INDENT31828 | bbmp_ee2_yel-H T MOHAN DAS | 27/10/2018 13:01:36 | 27/10/2018 13:01:45 | 27/10/2018 13:01:49 | Completed | | | | Completed |
| Bid Evaluation | Financial Bids Opening for BBMP/2018-19/OW/WORK_INDENT31828 | bbmp_ee2_yel-H T MOHAN DAS | 27/10/2018 12:58:30 | 27/10/2018 12:58:49 | 27/10/2018 13:01:36 | Completed | | | | Completed |
| Bid Evaluation | Verify EMDs for tender BBMP/2018-19/OW/WORK_INDENT31828 | bbmp_ee2_yel-H T MOHAN DAS | 26/10/2018 17:02:35 | 26/10/2018 17:02:43 | 27/10/2018 12:58:30 | Completed | | | | Completed |
| Bid Evaluation | Tender Opening for BBMP/2018-19/OW/WORK_INDENT31828 | bbmp_ee2_yel-H T MOHAN DAS | 26/10/2018 16:05:00 | 26/10/2018 17:02:15 | 26/10/2018 17:02:35 | Completed | | | | Completed |
| Bid Evaluation | Start Bid Evaluation | bbmp_ee2_yel-H T MOHAN DAS | 26/10/2018 16:05:00 | 26/10/2018 16:05:00 | 26/10/2018 16:05:00 | Submit | | Approved Document | | Completed |
| Tender Schedule / Notice Inviting Tender Approval | Perform approval for Draft Tender Schedule with Number BBMP/2018-19/OW/WORK_INDENT31828 | bbmp_ee2_yel-H T MOHAN DAS | 28/09/2018 19:37:36 | 28/09/2018 19:39:42 | 28/09/2018 19:39:42 | Approved | | Approved Document | | Completed |

Back

This site is best viewed in 1024x768 resolution.